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6.1 Close the Project / Phase


Deliver and support


Create de-staffing plan


Turn in equipment and hazardous material


Conduct admin closure


e.	Close out contracts





5.4 Report Perfor-mance Info


a.	Report status


b.	Communicate with stakeholders


c.	Submit results





5.1 Measure Project Performance


a.	Collect data


b.	Analyze data, determine status


c.	Monitor project and process quality 





5.3 Take Corrective Action


a.	Analyze issues


Take action


Implement risk plans





5.2 Manage Requirements and Configurations


a.	Control project scope


b.	Manage product and document





4.4 Verify Product Quality


a.	Implement QA


b.	Report work results





4.2 Select and Administer Procurements


a.	Acquire outside support


b.	Administer outside support





4.3 Cultivate Teamwork


a.	Acquire staff members


b.	Build teamwork


c.	Obtain training





4.1 Carry Out Plan


a.	Design the product


b.	Develop the product


c.	Review for defects


d.	Evaluate the product





3.6 Develop Plans


a.	Document plans


Reconcile resources


Conduct peer reviews


Obtain approval





3.4 Organize Staff


a.	Define org structure


b.	Identify staff roles


c.	Plan contracts


d.	Plan communications


e.	Identify training needs





3.3 Identify Quality Approach


a.	Document QA approach


b.	Document CM approach


c.	Identify methods to remove defects


d.	Determine project measures





3.2 Define Schedule and Costs


a.	Estimate parameters


b.	Identify life cycle


c.	Identify tasks, phases


d.	Identify processes


e.	Develop schedule


f.	Estimate costs


g.	Define resources








3.5 Identify Risks


a.	Identify candidate risks


b.	Determine risk avoidance


c.	Set reduction/contingencies 


d.	Determine risk measures





3.1 Clarify and Define Project Requirements


a.	Gather candidate requirements


b.	Analyze requirements


c.	Formalize requirements


d.	Review and clarify requirements and standards





2.1 Establish the Project / Phase


a.	Determine initial customer needs and requirements


b.	Determine SSC SD needs


c.	Identify management and team responsibilities
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Note: This map shows CMMI Level 2 and Level 3 Process Areas that contain process assets supporting the PM Guide.
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Finding Process Assets Supporting the PM Guide
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Project Status
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